

*Same
distribution
as amend "*

*SAP- 16905
cy 1979*

26 JUN 1957

Contract No. A-101
Amendment No. 12

The Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 12 to Contract No. A-101 dated 31 March 1955, between The Ramo-Wooldridge Corporation, Los Angeles, California, and the United States of America.
2. Pursuant to the clause of this contract entitled "Changes" the Government does hereby amend this contract, as heretofore amended by Amendments Nos. 1 to 11 inclusive, as hereinafter set forth.
3. Appendix I of the Schedule (Revised February 1957) is hereby amended, as indicated in the attached document entitled APPENDIX I - CHANGE ORDER NO. 2, such Change Order representing additional work to be performed by the Contractor under this contract.
4. In consideration of the expanded scope of work of Contract No. A-101, as amended, the estimated cost and the fixed fee have been revised and the Schedule (Revised May 1956) of this contract is hereby amended as follows:

Delete paragraphs 1 and 2 under Section E (as amended) - ESTIMATED COST AND FIXED FEE - in their entirety and substitute in lieu thereof the following:

"SECTION E - ESTIMATED COST AND FIXED FEE

1. The estimated cost of the performance of this contract, as amended by Amendments Nos. 1 to 12 inclusive, is

25X1A

2. The fixed fee for performance of this contract, as amended by Amendments Nos. 1 to 12 inclusive, is

25X1A

NO CHANGE IN CLASS. X
DECLASSIFIED
CLASS. CHANGED TO: TS S C
DATE 13/1/81 BY 131181

REVIEWER: 010956

5. All other terms, conditions, and requirements of Contract No. A-101 as amended, remain unchanged.

6. Please indicate your receipt of this Amendment No. 12 to Contract No. A-101 and your acceptance thereof by executing the original and two copies of the Amendment. Return the fully executed original and one copy to the undersigned and retain one fully executed copy for your files.

STATINTL
Very truly yours,
THE UNITED STATES GOVERNMENT

Contracting Officer
Contract No. A-101

ACKNOWLEDGED AND ACCEPTED
THE RAMO-WOOLDRIDGE CORPORATION

STATINTL

By

Title

Date 30 JUNE 1957

Contract No. A-101
Schedule (Revised 26 Feb.1957)

June 26, 1957

APPENDIX I
(Change Order No.2)

A. Electronic System No. 1 Requirements
No change

B. Electronic System No. 2 Requirements

1. Pre-production Phase
No change

2. Production Phase - Equipment Requirement No. 1
No change

3. Production Phase - Equipment Requirement No. 2
No change

4. Reconfiguration Phase - Equipment Requirement No. 2
(The requirements for B2 and B3 above have changed over a period of time. However, they are now superseded by B4. "No Change" has been indicated above in order to permit proper charges to be made to the customers designated in accordance with existing agreements. The Contractor will proceed with completion of the contract work as follows with all charges to Customer 2.)

25X1D

25X1A

Estimated Costs:

B.1
B.2
B.3
B.4a
 b & c

--

C. Electronic System No. 3 Requirements
No change

D. Electronic System No. 4 and System No. 5 Requirements
No change

25X1D

E.

F.

--

G. Training of Government Personnel
No change

H. Support Requirements - FAK, Depot Spares, and SLOE
No change

I. Support Requirements - Test Sites
No change

J. Flight Testing
No change

K. Equipment Redesign, Modifications, Retrofit and Repairs
No change

L. Other Services
No change

M. Subcontracting
No change

N. Materiel
No change